BLACKFEET COMMUNITY WATER PROJECT

BCWP P1-002 East Gl
Contractor - Chief Constr
January 22, 2003

As of today, there remains approx, 6,000 If of line to
install.

acier Water Line/Tank
uction Specialties, Inc.

Fusing of HDPE continues at a good
device shown here.

pace, new mobile

ahole(s) are on site, to be installed later over air relief
valves.

Another view of the type of material excavated. The
materials continue to meet the bedding requirements and
it does not appear that any material will have to be
imported.

Brief cold spell this past few days may have slowed work
down some but limited snowfall continues to benefit the
project. Contractor’s first payment has been processed
and a copy is attached below. Contractor also plans to
begin installing more of the underground pipe at the 200k
storage tank site, if weather permits.
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